WEEK OF REPORT (08/20/2018 - 08/24/2018)
level 4 pour 2 pour
level 4 vertical concrete continues
level 4 decking complete
level 4 reinforcing continues
basement CMU begins
basement misc. steel continues
basement ductwork continues

NEXT WEEK
level 4 pour 3 pour
level 4 vertical concrete continues
lower roof decking and reinforcing begins
clerestory steel erection begins
level 1 exterior framing begins
basement CMU continues
level 2 storm piping continues

TWO WEEK LOOK AHEAD
lower roof pour 1
basement CMU continues
clerestory steel erection continues
basement ductwork continues
level 1 exterior framing continues
freight elevator install begins
north site utilitiescontinue