WEEK OF REPORT (08/27/2018 - 08/31/2018)
level 4 pour 3
level 4 vertical concrete
lower roof decking continues
basement CMU continues
basement ductwork continues
basement misc. steel continues
level 1 and 2 storm piping continues

weekly construction progress report

Iowa State University
Student Innovation Center
AMES, IOWA

NEXT WEEK
lower roof pour 1
lower roof decking and reinforcing continue
level 3 clerestory steel
basement CMU continues
exterior framing begins
north site utilities

TWO WEEK LOOK AHEAD
lower roof pour 2
lower roof reinforcing continues
freight elevator install begins
north site utilities continue
basement CMU continues
basement ductwork continues
level 2 storm piping continues