WEEK OF REPORT (10/22/2018 - 10/16/2018)

upper roof steel continues
level 4 overhang steel
concrete curbs continue
roof parapet framing
basement CMU continues
freight elevator install continues
basement conduit
vertical chase ductwork

weekly construction progress report

Iowa State University
Student Innovation Center
AMES, IOWA

NEXT WEEK
upper roof steel complete
upper roof pour 2
parapet framing continues
curtain wall delivery
basement floor polishing begins
basement CMU complete

TWO WEEK LOOK AHEAD
level 4 overhang pour
level 2 roofing begins
curtain wall installation begins
north loading dock paving
basement floor polishing complete
basement framing begins