WEEK OF REPORT (10/29/2018 - 11/02/2018)
upper roof steel continues
level 4 overhang steel
roof parapet framing
exterior sheathing and air barrier
curtainwall sills
basement floor polishing
level 1 acoustic CMU
freight elevator install continues

NEXT WEEK
upper roof steel complete
upper roof pour 2
parapet framing continues
curtainwall sill install continues
exterior sheathing and air barrier
basement floor polishing continues
freight elevator install continues

TWO WEEK LOOK AHEAD
level 4 overhang pour
level 2 roofing begins
curtain wall installation begins
north loading dock paving
basement floor polishing complete
basement framing begins
level 1 floor polishing continues