WEEK OF REPORT (12/24/2018 - 12/28/2018)
basement door frames
basement drywall
passenger elevator continues
basement & level 1 sprinkler piping
level 1 & level 2 framing begun
stair B treads and landings poured basement - level 2
exterior metal panel layout begun

NEXT WEEK
curtainwall install continues
stair B tread and landings complete
level 1 & 2 framing continues
north exterior CMU continues
basement drywall continues
basement electrical rough-in

TWO WEEK LOOK AHEAD
curtainwall install continues
basement drywall continues
level 2 overhead electrical rough-in
level 1 sprinkler mains & piping
level 1 framing continues
north exterior CMU continues
exterior metal panel begins