WEEK OF REPORT (02/18/2019 - 02/22/2019)
level 2 curtain wall west elevation complete
level 2 curtain wall south elevation
level 3 full height wall framing
stair E erection continues
level 4 underfloor MEP continues
level 4 duct chases
level 4 full height wall framing
basement drywall finishing continues
basement paint continues

NEXT WEEK
level 2 curtain wall continues
level 4 underfloor MEP continues
level 4 duct chases continue
stair A erection begins
level 4 decorative metal railings
level 1 drywall begins
basement paint continues
level 1 in wall rough-in

TWO WEEK LOOK AHEAD
level 2 curtain wall continues
level 4 MEP underfloor rough-in complete
access floor install begins
stair A erection continues
basement painting continues
level 1 drywall continues
level 1 in wall rough-in continues