WEEK OF REPORT (07/08/2019 - 07/12/2019)

exterior metal soffit installation
level 2 in-wall rough-in
level 4 paint continues
level 3 drywall hanging complete
level 3 drywall finishing
north site paving
stair D erection
stepatorium paint complete

NEXT WEEK

exterior metal soffit continues
level 2 in-wall rough-in continues
level 2 drywall begins
level 3 drywall finishing
north site paving continues
level 4 ceramic tile begins
stair D complete

TWO WEEK LOOK AHEAD

exterior metal soffit install continues
final curtain wall water test
site paving continues
level 2 drywall finishing begins
level 2 drywall hanging continues
level 4 ceramic tile continues
level 1 and 2 in wall rough-in continues